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Attachment A: Detailed Schedule

Exhibit A-1: Overall Milestones for Data Guidance and Data Submission

Date Description

December 21, 1998 Issue Policy and Guidance for Spring Update

December 30, 1998 Submit Phase Il Budget Data (FY 1999 and 2000) to Headquarters

January 15, 1999 Issue Technical Guidance and AVS Tool

January 31, 1999 Final Date to Request Changes to PBS Structure

February 1, 1999 Issue Technical Guidance and Tool for Life-cycle Planning and FY
2001 Formulation Data

March 15, 1999 Submit Preliminary SDD in AVS

March 15-April 15, | Review/Update SDD

1999

April 15, 1999 Submit Final SDD in AVS

April 15, 1999 Submit Planning Data in Limited Updating, Viewing, and Reporting
Tool

April 15, 1999 Submit FY 2001 Formulation Data in Limited Updating, Viewing, apd
Reporting Tool

April 15, 1999 Submit Validated Nuclear Materials Baseline Disposition Maps to

Headquarters

Exhibit A-2: Milestones Specific tBaths to Closure

Date Description
April 30, 1999 Submit Site Summaries for NatioRaths to Closurd&keport.
May 14, 1999 Submit Draft Siteaths to Closuréo Headquarters
June 1999 Final National/SiRaths to Closurdéssued

Exhibit A-3: Milestones Specific to the FY 2001 Budget Process

Date Description
TBD Headquarters will transmit FY 2001-FY 2006 targets as soon as they
become available.
April 15 - Headquarters Analyses FY 2001 budget data.
May 15, 1999
Mid-May 1999 EM Corporate Forum hearings on the FY 2001 budget request.
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Date

Description

Mid-May - June
1999

Headquarters develops FY 2001 Corporate Review Budget for th
submission to the Chief Financial Officer. Stakeholder involveme
in the financial aspects of the FY 2000 budget is suspended sinc{
budget data is embargoed.

U

-

Nt
b the

Early August 1999

EM receives final Secretarial decisions on the FY 2001 budget §
begins developing OMB budget submission.

ind

September 1, 1999

DOE transmits EM budget submission to OMB.

October 1999

Headquarters transmits for the FY 2001 Performance Based Bu
Guidance requesting phased updates to FY 1999, FY 2000 and H
2001 data.

dget
Y

Mid-November 1999

Phase | update to FY 1999 budget authority and year-end actual data

for budget and performance measures due.

Mid-to-late EM receives OMB FY 2001 passback decisions from OMB.

November 1999

Late December 1999 Phase Il update to FY 2000 budget and performance data to reflect the
Appropriation and updates to the FY 2001 data to reflect the OMB
passback.

Late December 1999 Headquarters develops FY 2001 Congressional budget request.

January, 2000

Early February 2000| The Department of Energy transmits EM’s FY 2001 budget to
Congress.

August 2000 EM develops initial Approved Funding Program(AFP) based on
Appropriation action to date. Field begins development of FY 2001
Management Commitments based on AFP level of funding.

September 2000 Congress appropriates funding for FY 2001.

October 1, 2000 FY 2001 fiscal year begins.

October - Mid EM allocates FY 2001 appropriation to Field Offices.

November, 2000

Mid-November-Early| Field reviews FY 2001 allocations and revises and finalizes

December 2000 Management Commitments based on final EM allocations, where
necessary.

February 2001 First Quarterly Management Review

May 2001 Second Quarterly Management Review

August 2001 Third Quarterly Management Review

November 2001 Fourth Quarterly Management Review
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Attachment B

Information Required to be Submitted by the Field through June 15, 1999

Budget and Science and Technology | See Guidance N/A

Needs Data in Accordance with the

October 21, 1998 Guidance

All Requests for Changes to the PBS | January 31 4-1

Structure Due to EM-23 (Eli Bronstein

Submit_ DraftSDD in AVS March 15 2-1 and 10-1 - 10-4
Submit Final SDD in AVS April 15 2-1 and 10-1-10-4
Submit Life-Cycle Planning Data in April 15 2-1 and 10-1-10-4
Limited Updating, Viewing, and

Reporting Tool

Submit FY 2001 Formulation Data in | April 15 2-1 and 6-1

Limited Updating, Viewing and

Reporting Tool

Excess Facility Order of Magnitude April 15 5-2

Estimate

Estimate of How Changes in End State April 15 5-2 and 8-10

Affect Cost and Schedule for Selected

Sites (TBD)

PBS and Site Annual Baseline April 15 7-2-7-5
Reconciliation Explanations

Submit Validated Nuclear Material April 15 2-1 and 8-8

Baseline Disposition Maps

Programmatic Risk Summaries in SSLs  April 15 11-2 and Attachmegnt J
Submit Updates to Site Summaries for| April 30 2-1and 11-3

the NationaPaths to Closurd&keport

Draft SitePaths to Closurd&reports May 14 2-1and 11-1-11-2
Final SitePaths to Closur&eports June 15 2-1and 11-1-11-2
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Attachment C
Broad Obijectives and Scope of the IPABS-IS

Objectives of IPABS-IS

1.

Support EM’s business processes, including planning, budgeting and execution that are
integral to achieving EM’s mission.

Bring timely and reliable data to the desktops of Field and Headquarters users, which is
relevant to program/project management and reporting activities, and national policy.

EM'’s ability to consistently and accurately provide information to other DOE programs
(including FM, CFO, and EH), to stakeholders, to other Federal Agencies, and to Congress.

Support the replacement of current data collection processes that are duplicative, time
consuming or poorly coordinated.

Move from disconnected tools to an integrated data management toolset.

Provide a system compliant with Y2K requirements.

Scope of the IPABS-IS

The IPABS-IS system should:

1.

2.

Allow for input, storage, and output of corporate data supporting the EM program.
Serve as the single data source for EM’s primary business processes.

Provide mechanisms to track and relate information in support of a chronological sequence of
data updates and outputs during the fiscal year.

Support an architecture and design for data synchronization whereby multiple Field Office and
Headquarters users requiring access to the same data will receive consistent information.

Provide access to information required by EM Headquarters, but not serve as a field project
management system.

Allow for data input through on-line or batch processing mechanisms. In other words, data
input mechanisms should provide for a direct link to a central system, or an ability to update
data through other data transfer mechanisms (e.g., FTP transfer of data tables).

Have the ability to accept periodic data transfers from related systems at a predetermined
schedule through batch processing. Related systems include MARS, CAIRS, ORPS, FIMS,
and NMIS.

Allow for information output through direct access to a central system, or through verbal
requests where support staff can prepare and transmit requested outputs. Support standard and
ad hoc reports and queries from either access mechanism.

Allow data to be reported at appropriate levels based on organizational need and business
function, including the ability to aggregate data or drill down to lower levels of information
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10.

11.

12.

13.

14.

15.

(limited by the level of data collection agreed to for the requirement) on an as needed basis.
Do not collect the same data at different levels.

Provide security and access control for Headquarters and Field users based on an agreed upon
change control process.

Accommodate a security architecture where Headquarters, Field staff, and stakeholders access
information based on user-defined access rights.

Provide for a database to be initially populated by data from current systems, including a pre-
defined set of historical data.

After implementation, retain a complete set of historical data for each fiscal year.
Support the needs of EM’s business processes for at least the next 5 years.

Allow for the future ability to store Congressional question and answer information, linking the
information supplied with the relevant site(s) and/or PBS(s).
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Attachment D

Project Baseline Summary (PBS) List

Ops/Field SSL Ops/PBS No. PBS Title HQ APPROPRIAT PROGRAM BNR
Office Code

AL LANL AL-RSRP/LANL Radioactive Source Recovery Program 0163 Non-Defense EM  Post-2006 Completion EX02A3010

AL AL Ops AL002 Albuquerque Misc Programs (WERC, 0529 @ Defense ER&WM  Site/Project Completion EWO04AA010
HBCU, ITRD, NSUC, AIP-TX/MO)

AL AL Ops ALOO03 South Valley Superfund Site 0123 Defense ER&WM  Site/Project Completion EWO04AA020

AL AL Ops AL004 New Mexico Agreement in Principle (AIP) 0465 Defense ER&WM Post-2006 Completion EWO02AA010

AL LBERI ALOO5 Lovelace Biomedical and Environmental 0125 | Non-Defense EM | Site/Project Completion EX04A4010
Research Institute

AL KCP ALOO7 Environmental Restoration 0466, Defense ER&WM  Site/Project Completion EWO04A2010

AL LANL ALO0O8 Nuclear Material Facility Stabilization R&D 0467 = Defense ER&WM Post-2006 Completion EW02A3010

AL LANL ALO09 LANL Environmental Restoration 0562 Defense ER&WM Post-2006 Completion EW02A3020

AL LANL ALO12 LANL Waste Management - Newly 0471  Defense ER&WM Post-2006 Completion EWO02A3030
Generated Waste

AL LANL ALO13 LANL Waste Management - Legacy Waste 0472 Defense ER&WM Post-2006 Completion EWO02A3040

AL Pantex ALO14 Pantex Plant Site Remediation Project 0473 Defense ER&WM Site/Project Completion EWO04A5010

AL Pantex ALO15 Pantex Waste Operations 0593 Defense ER&WM Site/Project Completion EWO04A5020

AL SNL ALO17 Sandia National Laboratories (SNL) Wast8134  Defense ER&WM Site/Project Completion EWO04A7010
Management

AL SNL ALO18 Sandia ER Project 0135 Defense ER&WM Site/Project Completion EWO04A7020

AL Pinellas ALO19 Pinellas Plant Close-out and Administration36 | Defense ER&WM  Site/Project Completion EWO04A6010
of Post- Employment Benefits

AL UMTRA-S |AL020 UMTRA - Surface Remedial Action Project 0475 Non-Defense EM  Site Closure EX05A8020

AL GJO ALO21 Maxey Flats Field Management Project 0138 Defense ER&WM Site/Project Completion EWO04A1010

AL GJO AL022 Monticello Projects 0476 = Non-Defense EM  Site Closure EX05A1010

AL UMTRA-G AL023 UMTRA Ground Water 0477 = Non-Defense EM  Site Closure EXO5A8010

AL GJO AL024 GJO All Other Projects 0478 Non-Defense EM  Site Closure EX05A1020

AL Pinellas ALO25 Ground water clean-up (Pinellas Plant) 0479 Defense ER&WM  Site/Project Completion EWO04A6020

AL LANL ALO26 Plutonium/Beryllium Sources 0012 Defense ER&WM Post-2006 Completion EW02A3050

AL LANL ALO28 Nuclear Material Stewardship Project Office 0015 Defense ER&WM Post-2006 Completion EW02A3060

CB WIPP CAO-1 WIPP Base Operations 0008 Defense ER&WM Post-2006 Completion EW02BB010

CB WIPP CAO-2 WIPP Disposal Phase Certification and 0009 @ Defense ER&WM | Post-2006 Completion EW02BB020
Experimental Program

CB WIPP CAO-3 WIPP Transportation 0010 Defense ER&WM Post-2006 Completion EW02BB030

CB WIPP CAO-4 WIPP TRU Waste Sites Integration and 0011 | Defense ER&WM Post-2006 Completion EW02BB040
Preparation

CB WIPP CAO-6 WIPP TRU Waste Transportation 0013 Def EM Privatization EWO03BB010
Privatization Privatization
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Ops/Field SSL Ops/PBS No. PBS Title HQ APPROPRIAT PROGRAM BNR
Office Code

CH Ames CH-AMESRA | Ames Remedial Actions 0025 Defense ER&WM Site/Project Completion EWO04C1010

CH Ames CH-AMESWO = AMES Waste Operations 0026 Non-Defense EM  Site/Project Completion EX04C1010

CH ANL-E CH-ANLEDD  ANL-E Decontamination & 0003  Non-Defense EM @ Site/Project Completion EX04C2010
Decommissioning Actions

CH ANL-E CH-ANLEDD-D ANL-E Decontamination & 0082 | Defense ER&WM Site/Project Completion EW04C2020
Decommissioning Actions (Defense)

CH ANL-E CH-ANLEPM  ANL-E Program Management 0001 Non-Defense EM  Site/Project Completion EX04C2020

CH ANL-E CH-ANLEPM-D 'ANL-E Program Management (Defense) 0083 Defense ER&WM  Site/Project Completion EWO04C2030

CH ANL-E CH-ANLERA  ANL-E Remedial Actions 0002 @ Non-Defense EM  Site/Project Completion EX04C2030

CH ANL-E CH-ANLERA-D ANL-E Remedial Actions (Defense) 0076  Defense ER&WM Site/Project Completion EWO04C2010

CH ANL-E CH-ANLEWO  ANL-E Waste Operations 0004 Non-Defense EM  Site/Project Completion EX04C2040

CH ANL-W CH-ANLWRA  ANL-W Remedial Actions 0029 | Non-Defense EM  Site/Project Completion EX04C3010

CH ANL-W CH-ANLWWO ANL-W Waste Operations 0034  Non-Defense EM  Site/Project Completion EX04C3020

CH BNL CH-BRNLBYW BNL Boneyard Waste 0033 Non-Defense EM  Site/Project Completion EX04C4010

CH BNL CH-BRNLDD BNL Decontamination and 0007 Non-Defense EM = Site/Project Completion EX04C4020
Decommissioning Actions

CH BNL CH-BRNLPM BNL Program Management 0005  Non-Defense EM  Site/Project Completion EX04C4030

CH BNL CH-BRNLRA BNL Remedial Actions 0006 | Non-Defense EM  Site/Project Completion EX04C4040

CH BNL CH-BRNLWO  BNL Waste Operations 0023 Non-Defense EM  Site/Project Completion EX04C4050

CH CH Ops CH-CHOOPUAB Princeton Site A/B Payments 0032 Non-Defense EM  Site/Project Completion EX04CCO010

CH CH Ops CH-CHOOSA | Site A Cleanup 0031 Non-Defense EM  Site/Project Completion EX04CC020

CH CH Ops CH-CHOOSM | Surveillance and Maintenance Activities 0030 Non-Defense EM  Site/Project Completion EX04CCO030

CH CH Ops CH-CHOOSM-D Surveillance and Maintenance Activities0072 | Defense ER&WM  Site/Project Completion EWO04CCO010
(Defense)

CH CH Ops CH-COPS Chicago Operations Program Support 0709 Non-Defense EM  Site/Project Completion EX04CCO040

CH CH Ops CH-COPS-D CH Operations Program Support (Defense) 0016 Defense ER&WM  Site/Project Completion EWQ04CCO020

CH Fermi CH-FNALWO  FNAL Waste Operations 0035 Non-Defense EM  Site/Project Completion none

CH PPPL CH-PPPLRA PPPL Remedial Actions 0027 Non-Defense EM  Site/Project Completion EX04C5010

CH PPPL CH-PPPLWO PPPL Waste Operations 0028 Non-Defense EM  Site/Project Completion EX04C5020

D&D Fund HQ HQ-9999-01 Contribution to the Uranium Enrichment 0153 | Defense ER&WM | Post-2006 Completion EW02MMO050

Deposit D&D Fund

EH Health  Health HONP-HSO1-EH Health Studies 0069  Defense ER&WM Post-2006 Completion n/a

Studies Studies

HQ HQ HQ-100-AA Technical Support to ER (Defense) 0147 Defense ER&WM Post-2006 Completion EW02MMO010

HQ HQ HQ-2-00 Technical Support to ER (Non-Def) 0127 Non-Defense EM  Post-2006 Completion EX02MMO010

HQ HQ HQ-EM74 Headquarters Program Integration 0149 Defense ER&WM Post-2006 Completion EW02MMO020

HQ HQ HQ-PM-001 Policy & Management 0705 Non-Defense EM  Site/Project Completion EX04D1020

HQ HQ HQ-PRIV Undistributed Privatization Funding 0126 Def EM Privatization EW0300000

Privatization



866T ‘Tz 19qWa2aQ

v-d

Ops/Field SSL Ops/PBS No. PBS Title HQ APPROPRIAT PROGRAM BNR
Office Code

HQ HQ HQ-WMO001 Complex-Wide Waste Management Supf@s67  Defense ER&WM | Post-2006 Completion EW02MMO030
and Analyses

HQ HQ HQ6002 Support to Transition Activities 0556 Defense ER&WM Post-2006 Completion EW02MM040

HQ HQ HQNP-NCST Nuclear Criticality Safety Training (DNFSB68 @ Defense ER&WM | Post-2006 Completion EW02MM140
97-2)

ID INEEL ID-CTREXC-101 Low-Level Waste/Mixed Low-Level Wasté435 | Defense ER&WM | Post-2006 Completion EW02D1080
Center of Excellence

ID INEEL ID-ER-101 Test Area North Remediation 0164 Defense ER&WM Site/Project Completion EWO04D1010

ID INEEL ID-ER-102 Test Reactor Area Remediation 0165 Defense ER&WM Post-2006 Completion EW02D1010

ID INEEL ID-ER-103 Idaho Chemical Processing Plant 0166  Defense ER&WM Post-2006 Completion EW02D1020
Remediation

ID INEEL ID-ER-104 Central Facilities Area (CFA) Remediation 0167 Defense ER&WM  Site/Project Completion EW04D1020

ID INEEL ID-ER-105 Power Burst Facility/Auxiliary Reactor Area 0168 Defense ER&WM  Site/Project Completion EWO04D1030

ID INEEL ID-ER-106 Radioactive Waste Management Comple®¥563 | Defense ER&WM Post-2006 Completion EW02D1030
Remediation

ID INEEL ID-ER-107 Pit 9 Remediation 0170 Defense ER&WM Post-2006 Completion EW02D1040

ID INEEL ID-ER-108 Sitewide Monitoring Area Remediation 0171 Defense ER&WM Post-2006 Completion EW02D1050

ID INEEL ID-ER-109 Remediation Operations 0172 Defense ER&WM Post-2006 Completion EW02D1060

ID INEEL ID-ER-110 Decontamination and Decommissioning 0564 Defense ER&WM Post-2006 Completion EW02D1070

ID INEEL ID-HLW-101 High-Level Waste Pretreatment 0193 Defense ER&WM Post-2006 Completion EW02D1090

ID INEEL ID-HLW-102 High-Level Waste Immobilization Facility 0449  Def EM Privatization none
(Privatized) Privitization

ID INEEL ID-HLW-103 HLW Treatment and Storage 0565  Defense ER&WM Post-2006 Completion EW02D1100

ID INEEL ID-HLW-104 Vitrified HLW Storage 0196 @ Defense ER&WM Post-2006 Completion EW02D1110

ID INEEL ID-HLW-105 Low Activity Waste Treatment 0450 | Defense ER&WM Post-2006 Completion EW02D1120

ID INEEL ID-LRP-101 Environmental Engineering and Science 0218 @ Defense ER&WM  Post-2006 Completion EW02D1130
Center

ID INEEL ID-LRP-102 Technology Deployment Center 0219  Defense ER&WM | Post-2006 Completion EW02D1140
Demonstration Facility

ID INEEL ID-OIM-101 Site Wide Landlord Operations 0566  Defense ER&WM Post-2006 Completion EW02D1150

39EW02D10

ID INEEL ID-OIM-102 Idaho Chemical Processing Plant Non- 0206 @ Defense ER&WM Post-2006 Completion EW02D1030
Process Plant Operations

ID INEEL ID-OIM-103 INEEL Medical Facilities 0207 @ Defense ER&WM Site/Project Completion EWO02D1040

ID INEEL ID-OIM-104 INEEL Emergency Response Facilities 0208 Defense ER&WM Site/Project Completion EW02D1050

ID INEEL ID-OIM-105 Security Facilities Consolidation Project 0209 Defense ER&WM Site/Project Completion EWO02D1060

39EW02D10
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Ops/Field SSL Ops/PBS No. PBS Title HQ APPROPRIAT PROGRAM BNR
Office Code
ID INEEL ID-OIM-106 Electrical and Utility Systems Upgrade 0210 @ Defense ER&WM Site/Project Completion EWO02D1070
(EUSU) Project, ICPP
39EW02D10
ID INEEL ID-OIM-107 INEEL Electrical Distribution Upgrade 0211 Defense ER&WM Site/Project Completion EWO04D1080
39EW04D10
ID INEEL ID-OIM-108 INEEL Road Rehabilitation 0212 | Defense ER&WM Site/Project Completion EW04D1090
39EW04D10
ID INEEL ID-OIM-109 Health Physics Instrument Laboratory 0567 Defense ER&WM Site/Project Completion EWO04D1100
39EW04D10
ID INEEL ID-OIM-110 Pre-FY 2007 Surplus Facility Deactivation0568 ' Defense ER&WM Site/Project Completion EWO04D1110
Project
ID INEEL ID-OIM-110-N  Pre-FY 2007 Surplus Facility Deactivation0117 | Non-Defense EM | Site/Project Completion EX04D1010
Project - Non Defense
ID INEEL ID-OIM-111 Post-FY2006 Surplus Facility Deactivatior0214 | Defense ER&WM  Post-2006 Completion EWO02D1170
Projects
ID INEEL ID-OIM-112 Pre-2007 INEEL Surveillance and 0215 | Defense ER&WM Site/Project Completion EWO04D1120
Maintenance (S&M)
ID INEEL ID-OIM-112-N  Pre-2007 INEEL Surveillance and 0121 Non-Defense EM @ Site/Project Completion EX04D1020
Maintenance (S&M) - Non Defense
ID INEEL ID-OIM-113 Post-2006 Surveillance, Maintenance, an®@216  Defense ER&WM  Post-2006 Completion EW02D1180
Monitoring
ID INEEL ID-SNF-101 National Spent Nuclear Fuel Program 0175 Defense ER&WM Post-2006 Completion EW02D1190
ID INEEL ID-SNF-102 Integrated SNF Program 0569 Defense ER&WM Post-2006 Completion EW02D1200
ID INEEL ID-SNF-103 Emptied SNF Facilities 0177  Defense ER&WM Post-2006 Completion EW02D1210
ID INEEL ID-SNF-104 Constructed New Facilities 0178 Defense ER&WM Site/Project Completion EWO04D1130
ID INEEL ID-SNF-104-N  Constructed New Facilities - Non Defense 0122  Non-Defense EM  Site/Project Completion EX04D1030
39EX04D10
ID INEEL ID-SNF-105 Dry Transfer and Storage Project 0448 Def EM Privatization EWO03D1010
(Privatized) Privitization
ID INEEL ID-WM-101 INEEL LLW/MLLW/Other Waste Program 0570 Defense ER&WM Site/Project Completion EWO04D1140
ID INEEL ID-WM-102 National LLW Program 0186 @ Non-Defense EM  Site/Project Completion EX0461
ID INEEL ID-WM-103 INEEL Transuranic Waste 0187 Defense ER&WM Site/Project Completion EWO04D1160
ID INEEL ID-WM-104 AMWTP Asset Acquisition Project 0452  Def EM Privatization EWO03D1020
(Privatized) Privitization
ID INEEL ID-WM-105 AMWTP Production Operations 0453  Defense ER&WM Post-2006 Completion EW02D1240
ID INEEL ID-WM-106 INEEL Site-Wide Environmental Protection 0571  Defense ER&WM Post-2006 Completion EW02D1250
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Ops/Field SSL Ops/PBS No. PBS Title HQ APPROPRIAT PROGRAM BNR
Office Code
ID INEEL ID-WM-107 Long Term Treatment/Storage/Disposal 0191  Defense ER&WM Post-2006 Completion none
Operations
ID INEEL ID-WM-108 Integrated Waste Operations Program 0572 Defense ER&WM Post-2006 Completion EW02D1260
Multi-Site Multi-Site | HQ-EM-HQ-001/ Emergency Preparedness Program 0561 Defense ER&WM Post-2006 Completion EW02MMO070
Multi-Site Multi-Site | HQ-EM75 Environmental & Regulatory Analysis 0150 Defense ER&WM Post-2006 Completion EW02MM100
Multi-Site Multi-Site | HQ-PC-001 PACKAGING CERTIFICATION 0558  Non-Defense EM  Post-2006 Completion EX02MM120
Multi-Site Multi-Site  HQ-TMHQ1 Transportation and Packaging Mgmt 0161 Defense ER&WM Post-2006 Completion EW02MMO060
Multi-Site Multi-Site | ID-CMP-001 National Analytical Management Program 0148  Defense ER&WM Post-2006 Completion EW02MMO080
Multi-Site Multi-Site | OPS/HQ-PP Pollution Prevention 0154 Defense ER&WM Post-2006 Completion EW02MM090
Multi-Site Multi-Site | OPS/HQ-PP-N | Pollution Prevention - Non-Defense 0066 Non-Defense EM  Post-2006 Completion EX02MMO090
NV NTS NV202 AlPs/Grants 0223 | Defense ER&WM Post-2006 Completion EWO02E1010
NV NTS NV211 Soils 0224 | Defense ER&WM Post-2006 Completion EW02E1020
NV NTS NV212 Underground Test Area (UGTA) 0225 Defense ER&WM Post-2006 Completion EWO02E1030
NV NTS NV214 Industrial Sites 0226 = Defense ER&WM Post-2006 Completion EWO02E1040
NV NV Ops NV240 Off-sites 0227 @ Defense ER&WM Post-2006 Completion EWO02EEQ010
NV NTS NV350 TRU/Mixed TRU 0442 = Defense ER&WM Post-2006 Completion EWO02E1050
NV NTS NV360 Mixed Low-Level Waste 0444  Defense ER&WM Post-2006 Completion EWO02E1060
NV NTS NV370 Low-Level Waste 0443 @ Defense ER&WM Post-2006 Completion EWO02E1070
NV NTS NV400 Program Integration 0064 Defense ER&WM Post-2006 Completion EWO02E1080
OR ORR OR-38109 Hazardous Waste Management 0302 Defense ER&WM Post-2006 Completion EW02G1010
OR ORR OR-38110 Sanitary/Industrial Waste Management 0303 Defense ER&WM Post-2006 Completion EW02G1020
39EW02G10
OR ORR OR-38111 Mixed Low Level Waste Management 0581 Defense ER&WM Post-2006 Completion EW02G1030
OR ORR OR-38112 Low Level Waste Management 0582 Defense ER&WM Post-2006 Completion EW02G1040
39EW02G10
OR ORR OR-38113 Transuranic Waste Management 0583 Defense ER&WM Post-2006 Completion EW02G1050
OR ORR OR-38212 Low Level Waste Management - Non- (0019  Non-Defense EM | Post-2006 Completion EX02G1040
Defense
39EX02G10
OR ORR OR-38902 TRU Waste Privatization 0305 Def EM Privatization EW03G1020
Privatization
OR ORR OR-42101 Y-12 East Fork Poplar Creek Remedial 0306 @ Defense ER&WM | Post-2006 Completion EW02G1060
Action
OR ORR OR-42102 Y-12 Bear Creek Remedial Action 0307 Defense ER&WM Post-2006 Completion EW02G1070
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Ops/Field SSL Ops/PBS No. PBS Title HQ APPROPRIAT PROGRAM BNR
Office Code

OR ORR OR-43101 ORNL Melton Valley Watershed D&D - 0020 | Defense ER&WM Post-2006 Completion EW02G1080
Defense

OR ORR OR-43102 ORNL Melton Valley Watershed Remedi@021 | Defense ER&WM  Post-2006 Completion EW02G1090
Action - Defense

OR ORR OR-43103 ORNL Bethel Valley Remedial Action - 0022 | Defense ER&WM  Post-2006 Completion EW02G1100
Defense

OR ORR OR-43104 ORNL Bethel Valley D&D - Defense 0024 Defense ER&WM Post-2006 Completion EW02G1110

OR ORR OR-43201 ORNL Melton Valley Watershed D&D 0308 Non-Defense EM  Post-2006 Completion EX02G1080

OR ORR OR-43202 ORNL Melton Valley Watershed Remed@B09 | Non-Defense EM | Post-2006 Completion EX02G1090
Action

OR ORR OR-43203 ORNL Bethel Valley Remedial Action 0310 Non-Defense EM  Post-2006 Completion EX02G1100

OR ORR OR-43204 ORNL Bethel Valley D&D 0311 Non-Defense EM  Post-2006 Completion EX02G1110

OR ORR OR-44103 ETTP D&D - Defense 0047 Defense ER&WM Post-2006 Completion EW02G1150

OR ORR OR-44105 ETTP Landlord - Defense 0045 Defense ER&WM Post-2006 Completion EW02G1120

OR ORR OR-44301 ETTP Remedial Action 0313 UE D&D Fund D&D Fund EU02G1130

OR ORR OR-44302 ETTP Process Equipment D&D 0314 UE D&D Fund D&D Fund EU02G1140

OR ORR OR-44303 ETTP D&D (Fund) 0315 UE D&D Fund D&D Fund EU02G1150

OR ORR OR-44304 ETTP Facility Safety Upgrades 0712 UE D&D Fund D&D Fund EU02G1160

OR ORR OR-44305 ETTP Landlord - D&D Fund 0046 UE D&D Fund D&D Fund EU02G1120

OR ORR OR-44901 On-site Waste Management Facility 0312 DefEM Privatization EW03G1010

Privatization

OR Paducah OR-45301 Paducah Remedial Action 0317 UE D&D Fund D&D Fund EU02G2010

OR Paducah OR-45302 Paducah Waste Management 0318 UE D&D Fund D&D Fund EU02G2020

OR Portsmouth | OR-46301 Portsmouth Remedial Action 0319 UE D&D Fund D&D Fund EU02G3010

OR Portsmouth = OR-46302 Portsmouth Waste Management 0320 UE D&D Fund D&D Fund EU02G3020

OR WSSRAP | OR-47201 Weldon Spring Disposal Facility 0293 Non-Defense EM  Site Closure EX05G4010

OR WSSRAP | OR-47202 Weldon Spring Waste Treatment 0321 Non-Defense EM  Site Closure EX05G4020

OR WSSRAP OR-47203 Weldon Spring Long-Term Surveillance @822 ' Non-Defense EM | Site Closure EX05G4030
Maintenance

OR ORR OR-48103 Offsite Remedial Action - Defense 0048 Defense ER&WM Post-2006 Completion EW02G1170

OR OR Ops OR-48104 Directed Support - Defense 0059 Defense ER&WM Post-2006 Completion EW02GG010

OR ORR OR-48203 Offsite Remedial Action - Non-Defense 0049 Non-Defense EM  Post-2006 Completion EX02G1170

OR OR Ops OR-48204 Directed Support - Non-Defense 0061 Non-Defense EM  Post-2006 Completion EX02GGO010

OR ORR OR-48303 Offsite Remedial Action - D&D Fund 0058 UE D&D Fund D&D Fund EU02G1170

OR OR Ops OR-48304 Directed Support - D&D Fund 0062 UE D&D Fund D&D Fund EU02GGO010

OR ORR OR-63101 NMFS - Defense 0063 Defense ER&WM Post-2006 Completion EW02G1180
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OR ORR OR-63201 NMFS - Non-Defense 0325 Non-Defense EM  Post-2006 Completion EX02G1180

OK LLNL OAK-001 LLNL Main Site Remediation 0200 | Defense ER&WM Site/Project Completion EWO04F6010

OK ETEC OAK-007 ETEC Remediation 0263 Non-Defense EM  Site/Project Completion EX04F1010

OK ETEC OAK-009 ETEC Landlord 0265 | Non-Defense EM  Site/Project Completion EX04F1020

OK LLNL OAK-041 Accelerated Waste Treatment 0464 Defense ER&WM Site/Project Completion EWO04F6020

OK LLNL OK-002 Lawrence Livermore National Laboratory 0258 | Defense ER&WM Site/Project Completion EWO04F6030
(LLNL) - Site 300 Remedial Action

OK LBNL OK-003 LBNL Soils and Groundwater 0260 Non-Defense EM @ Site/Project Completion EX04F4010
(Environmental Restoration)

OK LBNL OK-004 LBNL Hazardous Waste Handling Facility0261 | Non-Defense EM | Site/Project Completion EX04F4020
Closure (Environmental Restoration)

OK SLAC OK-005 Stanford Linear accelerator Center 0262 Non-Defense EM @ Site/Project Completion EX04F7010
(Environmental Restoration)

OK LEHR OK-010 Laboratory for Energy-Related Health 0267 | Non-Defense EM | Site/Project Completion EX04F5010
Research Environmental Restoration

OK GTF OK-011 Soil Remediation (GTF) 0269 Non-Defense EM  Site/Project Completion EX04F1010

OK GA OK-012 Hot Cell Facility D&D at General Atomics 0271  Non-Defense EM  Site/Project Completion EX04F2010

OK GE OK-013 General Electric D&D (Environmental 0461  Non-Defense EM | Site/Project Completion EX04F3010
Restoration)

OK LEHR OK-014 LEHR Waste Management 0275 Non-Defense EM  Site/Project Completion EX04F5020

OK LBNL OK-015 LBNL Legacy Waste 0277 | Non-Defense EM  Site/Project Completion EX04F4030

OK LBNL OK-016 LBNL Newly Generated Wastes 0279 Non-Defense EM  Site/Project Completion EX04F4040

OK LLNL OK-021 LLNL Base Program 0462 | Defense ER&WM Site/Project Completion EWO04F6040

OK LLNL OK-026 LLNL General Plant Projects 0463 Defense ER&WM Site/Project Completion EWO04F6050

OK LLNL OK-027 LLNL Decontamination and Waste 0285  Defense ER&WM Site/Project Completion EWO04F6060
Treatment Facility

OK OK Ops OK-040 Program Management and State Grants 0287 Non-Defense EM  Site/Project Completion EX04FF020

OK OK Ops OK-040-D Program Management and State Grants 0078 | Defense ER&WM | Site/Project Completion EWO04FF010
(Defense)

OK ETEC OK-042 ETEC Waste Management 0291 Non-Defense EM  Site/Project Completion EX04F1030

OK SPRU SP-SPRU SPRU 0588 Defense ER&WM Site/Project Completion EWO04F8010

OH Ashtabula =~ OH-AB-01 Remediation 0228  Def Facil Closure  Site Closure EWO05H1010

OH Ashtabula | OH-AB-02 Project Management, Site Services, ES&H 0229 Def Facil Closure Site Closure EWO05H1020

OH Columbus | OH-CL-01 King Avenue Site Decontamination 0230 Non-Defense EM  Site Closure EX05H2010

OH Columbus | OH-CL-02 West Jefferson Site Decontamination 0231 Non-Defense EM  Site Closure EX05H2020

OH Columbus | OH-CL-02-D West Jefferson Site Decontamination 0017 | Def Facil Closure | Site Closure EWO05H2010
(Defense Funded)

OH Columbus = OH-CL-03 Project Management, Site Support & 0521  Non-Defense EM | Site Closure EX05H2040

Maintenance
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OH Columbus = OH-CL-03-D Project Management, Site Support & 0079  Def Facil Closure = Site Closure EWO05H2020
Maintenance (Defense)
OH Fernald OH-FN-01 Facility Shutdown 0522 Def Facil Closure  Site Closure EWO05H3010
OH Fernald OH-FN-02 Facility D & D 0523 @ Def Facil Closure  Site Closure EWO05H3020
OH Fernald OH-FN-03 On-Site Disposal Facility 0524  Def Facil Closure Site Closure EWO05H3030
OH Fernald OH-FN-04 Aquifer Restoration 0525 Def Facil Closure  Site Closure EWO05H3040
OH Fernald OH-FN-05 Waste Pits Remediation Project 0237  Def Facil Closure  Site Closure EWO5H3050
OH Fernald OH-FN-06 Soils 0530  Def Facil Closure  Site Closure EWO5H3060
OH Fernald OH-FN-07 Silos 0526 | Def Facil Closure  Site Closure EWO05H3070
OH Fernald OH-FN-08 Nuclear Materials 0239  Def Facil Closure  Site Closure EWO05H3080
OH Fernald OH-FN-09 Thorium Materials 0240  Def Facil Closure  Site Closure EWO05H3090
OH Fernald OH-FN-10 Mixed Waste 0241  Def Facil Closure  Site Closure EWO05H3100
OH Fernald OH-FN-11 Waste Management 0527  Def Facil Closure  Site Closure EWO05H3110
OH Fernald OH-FN-12 Program Support & Oversight 0528 Def Facil Closure  Site Closure EWO05H3120
OH Miamisburg | OH-MB-01 Tritium Operations Transition 0573  Def Facil Closure  Site Closure EWO05H4010
OH Miamisburg A OH-MB-02 Main Hill Tritium 0574  Def Facil Closure  Site Closure EWO05H4020
OH Miamisburg | OH-MB-02-N Main Hill Tritium (Non-Defense Funded) 0018 Non-Defense EM  Site Closure EX05H4020
OH Miamisburg | OH-MB-03 Legacy Waste 0246,  Def Facil Closure  Site Closure EWO05H4030
OH Miamisburg | OH-MB-04 Main Hill Rad 0575 | Def Facil Closure  Site Closure EWO05H4040
OH Miamisburg | OH-MB-05 Main Hill Non Rad 0576 @ Def Facil Closure  Site Closure EWO05H4050
OH Miamisburg | OH-MB-06 SM/PP Hill 0577 | Def Facil Closure Site Closure EWO05H4060
OH Miamisburg | OH-MB-07 Test Fire Valley 0578 Def Facil Closure Site Closure EWO05H4070
OH Miamisburg | OH-MB-08 Soils 0579 | Def Facil Closure  Site Closure EWO05H4080
OH Miamisburg | OH-MB-09 Facility Operations & Maintenance 0580  Def Facil Closure  Site Closure EWO05H4090
OH Miamisburg | OH-MB-10 Exit Support Project 0589  Def Facil Closure  Site Closure EWO05H4100
OH West Valley OH-WV-01 HLW Vitrification and Tank Heel High 10249 ' Non-Defense EM | Site Closure EX05H5010
Activity Waste Processing
OH West Valley OH-WV-02 Site Transition, Decommissioning, & 0250 | Non-Defense EM | Site Closure EX05H5020
Project Completion
OH West Valley  OH-WV-03 Spent Nuclear Fuel 0251 Non-Defense EM  Site Closure EX05H5030
OH West Valley OH-WV-04 Project Management/Site Support 0252 Non-Defense EM  Site Closure EX05H5040
Program Program Dir. HQ-PD-XX Program Direction 0703  Defense ER&WM Program Direction EW1000000
Direction
RL Hanford RL-ERO1 100 Area Remedial Action 0415 Defense ER&WM Post-2006 Completion EW02J1010
RL Hanford RL-ERO02 200 Area Remedial Action 0416 Defense ER&WM Post-2006 Completion EW02J1020
RL Hanford RL-ERO3 300 Area Remedial Action 0417 Defense ER&WM Post-2006 Completion EW02J1030
RL Hanford RL-ER04 Environmental Restoration Disposal Facility 0418 Defense ER&WM Post-2006 Completion EW0231040
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RL Hanford RL-ERO05 Facility Surveillance & Maintenance - AD®119  Defense ER&WM Post-2006 Completion EW02J1050
3500
RL Hanford RL-ERO06 Decontamination and Decommissioning 0420 Defense ER&WM Post-2006 Completion EW02J1060
RL Hanford RL-EROQ7 Post Closure Surveillance & Maintenance 0421  Defense ER&WM  Post-2006 Completion EWO02J1070
RL Hanford RL-ERO8 Groundwater Management 0422 Defense ER&WM Post-2006 Completion EW02J1080
RL Hanford RL-EROQ9 N Reactor Deactivation 0423 Defense ER&WM  Site/Project Completion EWO04J1010
RL Hanford RL-ER10 Program Management and Support 0424  Defense ER&WM Post-2006 Completion EW02J1090
RL Hanford RL-HMO01 HAMMER 0425 | Defense ER&WM Post-2006 Completion EW02J1100
RL Hanford RL-OTO1 MISSION SUPPORT 0426  Defense ER&WM Post-2006 Completion EW02J1110
RL RL Ops RL-OTO4 RL Directed Support 0427,  Defense ER&WM Post-2006 Completion EW02JJ010
RL RL Ops RL-RGO1 TWRS Regulatory Unit 0429  Defense ER&WM Post-2006 Completion EW02JJ020
RL RL Ops RL-STO1 PNNL WASTE MANAGEMENT 0430 Defense ER&WM Post-2006 Completion EW02JJ030
RL Hanford RL-TPO1 B-Plant Sub-Project 0401 Defense ER&WM Site/Project Completion EW04J1020
39EW04J10
RL Hanford RL-TPO2 WESF Sub-Project 0402 Defense ER&WM Post-2006 Completion EW02J1120
RL Hanford RL-TPO3 PUREX Sub-Project 0403 Defense ER&WM Site/Project Completion EW04J1030
RL Hanford RL-TPO4 300 Area/SNM Sub-Project 0404 Defense ER&WM Site/Project Completion EW04J1040
RL Hanford RL-TPO5 PFP Deactivation 0405 Defense ER&WM  Site/Project Completion EW04J1050
39EW04J10
RL Hanford RL-TPO8 324/327 Facility Transition Project 0408 Defense ER&WM Site/Project Completion EW04J1070
RL Hanford RL-TPO8-N 324/327 Facility Transition Project (Non-0080 | Non-Defense EM | Site/Project Completion EX04J1010
Defense)
RL Hanford RL-TP0O9 K Basin Deactivation 0409 Defense ER&WM Post-2006 Completion EW02J1140
RL Hanford RL-TP10 Accelerated Deactivation 0410 Defense ER&WM Site/Project Completion EW04J1080
RL Hanford RL-TP11 Advanced Reactors Transition 0411 Non-Defense EM  Site/Project Completion EX04J1020
RL Hanford RL-TP12 Transition Project Management 0412 Defense ER&WM Site/Project Completion EW04J1090
RL Hanford RL-TP13 Landlord Project 0413  Defense ER&WM Post-2006 Completion EW02J1150
RL Hanford RL-TP14 Hanford Surplus Facility Program 300 Aréd14 | Defense ER&WM | Site/Project Completion EW04J1100
Revitalization Project
RL Hanford RL-TWO1 Tank Waste Characterization 0203 Defense ER&WM Post-2006 Completion EW02J1160
RL Hanford RL-TWO02 Tank Safety Issue Resolution Project 0384 Defense ER&WM Post-2006 Completion EW02J1170
RL Hanford RL-TWO03 Tank Farms Operations 0385 Defense ER&WM Post-2006 Completion EwW02J1180
39EW02J10
RL Hanford RL-TWO04 Retrieval Project 0386  Defense ER&WM Post-2006 Completion EW02J1190
39EW02J10
RL Hanford RL-TWO05 Process Waste Support 0387 Defense ER&WM Post-2006 Completion EW02J1200
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RL Hanford RL-TWO06 Process Waste Privatization Phase | 0388 Def EM Privatization EWO03J1010
Privatization
RL Hanford RL-TWO07 Process Waste Privatization Phase |l 0389 Def EM Privatization none yet
Privatization
RL Hanford RL-TWO08 Process Waste Privatization Infrastructure 0390 Defense ER&WM  Post-2006 Completion EW02J1210
RL Hanford RL-TW09 Immobilized Tank Waste Storage & 0391  Defense ER&WM Post-2006 Completion EW02J1220
Disposal Project
39EW02J10
RL Hanford RL-TW10 TWRS Management Support 0392 Defense ER&WM Post-2006 Completion EW02J1230
RL Hanford RL-VZ01 Site-wide Groundwater/VADOS Zone 0084 @ Defense ER&WM Post-2006 Completion EW02J1290
Integration Project
RL Hanford RL-WMO1 Spent Nuclear Fuels Project 0393 Defense ER&WM Site/Project Completion EWO04J1110
39EW04J10
RL Hanford RL-WMO02 Canister Storage Building Operations 0394 Defense ER&WM Post-2006 Completion EW02J1240
RL Hanford RL-WMO03 Solid Waste Storage and Disposal 0395 Defense ER&WM Post-2006 Completion EW02J1250
RL Hanford RL-WMO04 Solid Waste Treatment 0396 Defense ER&WM Post-2006 Completion EW02J1260
39EW02J10
RL Hanford RL-WMO05 Liquid Effluents Project 0397 Defense ER&WM Post-2006 Completion EW02J1270
RL Hanford RL-WMO06 Analytical Services 0398 Defense ER&WM Post-2006 Completion EW02J1280
39EW02J10
RF RFETS RFO01 Buffer Zone Closure Project 0202  Def Facil Closure  Site Closure EWO05K1010
RF RFETS RF002 Waste Management Project 0584  Def Facil Closure  Site Closure EWO05K1020
RF RFETS RF003 Remediation Waste & Contingent Stora@829  Def Facil Closure = Site Closure EWO05K1030
Project
RF RFETS RF004 SNM Capital Support Project 0331  Def Facil Closure  Site Closure EWO05K1040
RF RFETS RFO005 IAEA Project 0333  Def Facil Closure  Site Closure EWO05K1050
RF RFETS RF006 SNM Consolidation Project 0335 Def Facil Closure  Site Closure EWO05K1060
RF RFETS RFO08 Pu Metals and Oxides Stabilization 0339  Def Facil Closure  Site Closure EWO05K1080
RF RFETS RFO09 Pu Solid Residue Stabilization Project 0341 Def Facil Closure  Site Closure EWO05K1090
RF RFETS RFO010 Pu Liquid Stabilization 0343  Def Facil Closure  Site Closure EWO05K1100
RF RFETS RFO11 Uranium Disposition Project 0345  Def Facil Closure  Site Closure EWO05K1110
RF RFETS RF012 SNM Shipping Project 0347  Def Facil Closure  Site Closure EWO05K1120
RF RFETS RF013 Closure Caps Project 0349  Def Facil Closure  Site Closure EWO05K1130
RF RFETS RF014 Industrial Zone Closure Project 0351 Def Facil Closure  Site Closure EWO05K1140
RF RFETS RFO015 Miscellaneous Production Zone Cluster 0585 | Def Facil Closure | Site Closure EWO05K1150

Closure Project
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RF RFETS RF016 Building 371 Cluster Closure Project 0355  Def Facil Closure  Site Closure EW05K1160
RF RFETS RFO17 Building 707/750 Cluster Closure Project 0357  Def Facil Closure  Site Closure EWO05K1170
RF RFETS RF018 Building 771/774 Cluster Closure Project 0359  Def Facil Closure  Site Closure EWO05K1180
RF RFETS RFO019 Building 776/777 Cluster Closure Project 0361  Def Facil Closure  Site Closure EWO05K1190
RF RFETS RF020 Building 881 Cluster Closure Project 0363  Def Facil Closure  Site Closure EW05K1200
RF RFETS RF021 Building 991 Cluster Closure Project 0365  Def Facil Closure  Site Closure EWO05K1210
RF RFETS RF022 Building 779 Cluster Closure Project 0586  Def Facil Closure Site Closure EW05K1220
RF RFETS RF023 Utilities & Infrastructure Project 0436  Def Facil Closure  Site Closure EWO05K1230
RF RFETS RF024 Safeguards and Security Project 0369  Def Facil Closure  Site Closure EW05K1240
RF RFETS RF025 Infrastucture Improvement/Replacemen0371 | Def Facil Closure | Site Closure EWO05K1250
Project
RF RFETS RF027 Analytical Services Project 0375  Def Facil Closure  Site Closure EWO05K1270
RF RFETS RF029 Rocky Flats Field Office - DOE 0621 | Def Facil Closure = Site Closure EWO05K1290
Management
RF RFETS RF030 K-H Project Management 0380 Def Facil Closure  Site Closure EWO05K1300
RF RFETS RF034 Management Project 0065  Def Facil Closure  Site Closure EWO05K1340
SR SRS SR-DO01 DOE Projects Line Item 0110 Defense ER&WM Post-2006 Completion EWO04L1010
SR SRS SR-DO02 WSI Landlord Project 0113 Defense ER&WM Post-2006 Completion EW02L1010
SR SRS SR-DO03 Savannah River Natural Resource 0114  Defense ER&WM Post-2006 Completion EWO02L1020
Management & Research Institute
SR SRS SR-DO04 Ecology Lab Project 0115 Defense ER&WM Post-2006 Completion EW02L1030
SR SR Ops SR-DOO05 DOE External Program Support 0116 Defense ER&WM Post-2006 Completion EWO02LLO010
SR SR Ops SR-DOO07 DOE Program Support 0118 Defense ER&WM Post-2006 Completion EWO02LL020
SR SRS SR-ERO1 Flood Plain Swamp Project 0051 Defense ER&WM Post-2006 Completion EWO02L1040
SR SRS SR-ER02 Four Mile Branch Project 0052 Defense ER&WM Post-2006 Completion EW02L1050
SR SRS SR-ERO03 Lower Three Runs & Operations Project 0053 Defense ER&WM Post-2006 Completion EWO02L1060
SR SRS SR-ER04 Pen Branch Project 0054 Defense ER&WM Post-2006 Completion EW02L1070
SR SRS SR-ERO05 Steel Creek Project 0055 Defense ER&WM Post-2006 Completion EWO02L1080
SR SRS SR-ER06 Upper Three Runs Project 0056 Defense ER&WM Post-2006 Completion EW02L1090
SR SRS SR-ERO7 Program Management 0057 Defense ER&WM Post-2006 Completion EWO02L1100
SR SRS SR-ER08 Facility Disposition Program Planning 0485 Defense ER&WM Post-2006 Completion EW02L1110
SR SRS SR-ER09 HWCTR Projects 0486 Non-Defense EM  Post-2006 Completion EX02L1010
SR SRS SR-FA01 247-F Deactivation Project 0498 Defense ER&WM Post-2006 Completion none
SR SRS SR-FAQ2 F Canyon Deactivation Project 0499 Defense ER&WM Post-2006 Completion EWO02L1120
SR SRS SR-FA03 FB Line Deactivation Project 0500 Defense ER&WM Post-2006 Completion EWO02L1130
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SR SRS SR-FA04 H Canyon Deactivation Project 0501 Defense ER&WM Post-2006 Completion EW02L1140
SR SRS SR-FA05 HB Line Deactivation Project 0502 Defense ER&WM Post-2006 Completion EW02L1150
SR SRS SR-FAO6 235-F Deactivation Project 0503 Defense ER&WM Post-2006 Completion EWO02L1160
SR SRS SR-FAQ7 Old HB Line Deactivation Project 0504 Defense ER&WM Post-2006 Completion EWO02L1170
SR SRS SR-FAO8 P Reactor Deactivation Project 0505 Defense ER&WM Post-2006 Completion EwW02L1180
SR SRS SR-FA09 C Reactor Deactivation Project 0506 Defense ER&WM Post-2006 Completion EW02L1190
SR SRS SR-FA10 R Reactor Deactivation Project 0507 Defense ER&WM Post-2006 Completion EW02L1200
SR SRS SR-FA11 K Reactor Deactivation Project 0508 Defense ER&WM Post-2006 Completion EW02L1210
SR SRS SR-FA12 L Reactor Deactivation Project 0509 Defense ER&WM Post-2006 Completion EW02L1220
SR SRS SR-FA13 RBOF Deactivation Project 0510 Defense ER&WM Post-2006 Completion EW02L1230
SR SRS SR-FA14 D Area Deactivation Project 0511 Defense ER&WM Post-2006 Completion EW02L1240
SR SRS SR-FA15 M Area Deactivation Project 0512 Defense ER&WM Post-2006 Completion EWO02L1250
SR SRS SR-FA16 F-Area Monitoring 0513  Defense ER&WM Post-2006 Completion EWO02L1260
SR SRS SR-FA17 H-Area Monitoring and Minor Facility 0514  Defense ER&WM | Post-2006 Completion EWO02L1270
Monitoring
SR SRS SR-FA18 M Area Monitoring Project 0515 Defense ER&WM Post-2006 Completion EW02L1280
SR SRS SR-FA19 D Area Monitoring Project 0516 Defense ER&WM Post-2006 Completion EWO02L1290
SR SRS SR-FA20 Reactors Monitoring Project 0517 Defense ER&WM Post-2006 Completion EW02L1300
SR SRS SR-FA21 Heavy Water Storage Monitoring 0518 Defense ER&WM Post-2006 Completion none
SR SRS SR-FA22 RBOF Monitoring Project 0519 Defense ER&WM Post-2006 Completion EW02L1310
SR SRS SR-HLO1 H-Tank Farm 0036/ Defense ER&WM Post-2006 Completion EWO02L1320
39EWO02L10
SR SRS SR-HL02 F-Tank Farm 0037  Defense ER&WM Post-2006 Completion EWO02L1330
SR SRS SR-HL03 Waste Removal Operations and Tank 0038 | Defense ER&WM | Post-2006 Completion EWO02L1340
Closure
SR SRS SR-HL0O4 ITP/ESP/LW Operations 0039 Defense ER&WM Post-2006 Completion EW02L1350
SR SRS SR-HLO5 Vitrification 0040 | Defense ER&WM Post-2006 Completion EWO02L1360
SR SRS SR-HL06 Glass Waste Storage 0041 Defense ER&WM Post-2006 Completion EW02L1370
SR SRS SR-HLO7 Effluent Treatment Facility 0042 Defense ER&WM Post-2006 Completion EWO02L1380
SR SRS SR-HL08 Saltstone 0043 Defense ER&WM Post-2006 Completion EW02L1390
SR SRS SR-HL09 Tank Farm Service Upgrades 0119 Defense ER&WM Site/Project Completion EWO04L1020
39EWO04L10
SR SRS SR-HL10 H-Tank Farm Storm Water System 0590 Defense ER&WM Site/Project Completion EWO04L1030
Upgrades
39EWO04L10
SR SRS SR-HL11 Tank Farm Support Services F Area 0591 Defense ER&WM Site/Project Completion EWO04L1040

39EWO04L10
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SR SRS SR-HL12 HLW Removal 0592/ Defense ER&WM Post-2006 Completion EWO02L1400
39EWO02L10

SR SRS SR-HL13 Salt Disposition 0085 Defense ER&WM Post-2006 Completion EW02L1560

SR SRS SR-INO1 Plantwide Fire Protection Line Item 0100 Defense ER&WM Site/Project Completion EWO04L1050

SR SRS SR-INO2 Operations Support Facility Line Item 0101 Defense ER&WM Site/Project Completion EWO04L1060

SR SRS SR-INO3 Plant Maintenance Line Item 0102 Defense ER&WM Site/Project Completion EWO04L1070

SR SRS SR-INO4 Domestic Water Line Item 0103 Defense ER&WM Site/Project Completion EWO04L1080

SR SRS SR-INO5 CFC HVAC Chiller Retrofit 0104 Defense ER&WM Site/Project Completion EWO04L1090
39EWO04L10

SR SRS SR-INO6 Radio Trunking System Line Item 0105 Defense ER&WM Site/Project Completion EWO04L1100

SR SRS SR-INO7 Site Road Infrastructure Line Item 0106 Defense ER&WM  Site/Project Completion EWO04L1110
39EWO04L10

SR SRS SR-INO8 High Level Drain Lines Line ltem 0107 Defense ER&WM Site/Project Completion EWO04L1120

SR SRS SR-INO9 Health Physics Support Line Item 0108 Defense ER&WM Site/Project Completion EWO04L1130

SR SRS SR-IN10 Regulatory Monitoring and Bioassay 0109 | Defense ER&WM  Site/Project Completion EW04L1140

Laboratory

39EWO04L10

SR SRS SR-IN11 Infrastructure Line Item 0111 Defense ER&WM Post-2006 Completion EW02L1410

SR SRS SR-IN12 Operating Projects 0112 Defense ER&WM Post-2006 Completion EWO02L1420

SR SRS SR-IN13 Decontamination of Laboratory FacilitiesQ120 | Defense ER&WM | Site/Project Completion EW04L1150

772-F & 773-A

SR SRS SR-NM01 F-Area Stabilization Project 0487 Defense ER&WM Site/Project Completion EWO04L1160

SR SRS SR-NMO02 H-Area Stabilization Project 0488 Defense ER&WM Site/Project Completion EWO04L1170

SR SRS SR-NMO03 Nuclear Material Storage Line Item 0489 Defense ER&WM Site/Project Completion EWO04L1180
39EWO04L10

SR SRS SR-NM04 Canyon Exhaust Line Item 0490 Defense ER&WM Site/Project Completion EWO04L1190
39EWO04L10

SR SRS SR-NMO05 Neptunium (Np) Vitrification Line Item 0491 Defense ER&WM Site/Project Completion  none

SR SRS SR-NMO06 Nuclear Material Storage Operations 0492 Defense ER&WM Post-2006 Completion EW02L1430

SR SRS SR-NMO07 Depleted Uranium Storage 0493 Defense ER&WM Post-2006 Completion EW02L1440

SR SRS SR-SF01 K-Reactor Spent Nuclear Fuel Project 0494  Defense ER&WM Site/Project Completion EWO04L1210

SR SRS SR-SF02 L-Reactor Spent Nuclear Fuel Project 0495 Defense ER&WM Post-2006 Completion EW02L1450

SR SRS SR-SF03 RBOF Spent Nuclear Fuel Project 0496 Defense ER&WM Post-2006 Completion EWO02L1460

SR SRS SR-SF04 Heavy Water - D Area 0587 Defense ER&WM Site/Project Completion EWO04L1220

SR SRS SR-SF06 Alternate Technology Project 0073 Defense ER&WM Site/Project Completion EWO04L1230

SR SRS SR-SFO7 Disassembly Basin Upgrade Line Item 0074 Defense ER&WM Site/Project Completion EWO04L1240
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SR SRS SR-SF09 Spent Nuclear Fuel Treatment and Storage 0497 Defense ER&WM Post-2006 Completion EW02L155C
39EWO02L10
SR SRS SR-SF09-PR Spent Nuclear Fuel Treatment and Stoi@@@&l- EM Privatization | Privatization none
Privatization
SR SRS SR-SF10 RBOF Process Support System 0077  Defense ER&WM Site/Project Completion none
Refurbishment
SR SRS SR-SW01 Consolidated Incinerator Facility 0044 Defense ER&WM Post-2006 Completion EW02L1480
SR SRS SR-SW02 Transuranic Waste Project 0480 Defense ER&WM Post-2006 Completion EWO02L1490
SR SRS SR-SWO03 Mixed Low Level Waste Project 0481 Defense ER&WM Post-2006 Completion EWO02L1500
SR SRS SR-SWO04 Low Level Waste Project 0482 Defense ER&WM Post-2006 Completion EWO02L1510
SR SRS SR-SWO05 Hazardous Waste Project 0483 Defense ER&WM Post-2006 Completion EW02L1520
SR SRS SR-SWO06 Sanitary Waste Project 0484 Defense ER&WM Post-2006 Completion EWO02L1530
SR SRS SR-SWO07 Pollution Prevention 0050 Defense ER&WM Post-2006 Completion EW02L1540
Science &  S&T HQ-TD-001 National Science and Technology 0156 | Defense ER&WM Science &Technology EW4000000
Tech Development
Science &  S&T HQRPO0O01 National Risk Program 0157  Defense ER&WM Science & Technology EW4000000
Tech
Science &  S&T HQSPO001 Environmental Management Science 0159 | Defense ER&WM | Science & Technology EW4000000
Tech Program
Uranium & HQ HQ-4000 Reimbursements to Uranium and Thoriu®446 @ UE D&D Fund D&D Fund EU02MM130
Thor Licensees under Title X of the Energy

Policy Act of 1992
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Attachment E
Site Requests for Project Changes

The PBS framework allows EM to provide accurate, consistent, and defensible data. The “projectized”
PBS system that EM has instituted with the support of Operations/Field Offices is the basis for planning,
budgeting, and execution in EM. Maintaining a consistent list of PBSs is essential. There may be cases
where sites want to change the PBS structure.

Requests for PBS changes must be submitted to Headquarters no later than January 29, 1999. A
decision on whether to grant the request will be rendered by Headquarters within four weeks of
receipt of the request. Approval requires EM-20, EM-70, and Site Lead Deputy Assistant
Secretary concurrence. Any requests received after January 29equire EM-1 approval and may
be subject to additional requirements.

What should be included in the Request?

To initiate a PBS change, Operations/Field Offices are required to complete the Project Baseline
Summary Change Request form shown below. The requests for changes to PBSs must begin with a
description of why the existing PBS structure must be changed. This description should discuss the
particulars of any scope changes that necessitate a new PBS, or the fundamental reasons that a new PBS
structure would improve project management at the site, and improve overall efficiency.

The description of the reasoning behind the request for changes should be followed by a description of
how the PBS changes will be implemented. In order to maintain continuity of the EM cleanup mission,
Headquarters must be notified of how the managing Operations/Field Office plans on distributing and
reconciling historical data with the current PBS. A specific list of data that must be crosswalked will be
provided by Headquarters.

For example, in cases where a site is requesting that two related PBSs be combined to form a new single
PBS, data for the source PBSs will need to be attributed to the new single PBS. In addition, in cases
where a PBS will be broken into multiple PBSs, the data elements from the original PBS must be broken
out into the new PBSs. The totals should remain unchanged, if the scope does not change.

New PBSs may be approved in cases where additional work scope is required, and would be best
managed as a separate project (e.g., cases where a new facility needs to be constructed). If the creation
of a new PBS has an effect on existing PBSs (e.g., a shift in baseline dollars, milestones, or attributed
facilities, etc.), those changes will need to be identified.

Steps Following Approval

Once a PBS change has been approved by Headquarters, the site must prepare documentation to make the
new PBS consistent with the previously existing PBS framewAtk. data elements from the original

PBSs should appear in the revised PBS structure. The new baseline cost figures should be mapped to the
original PBSs, along with a narrative of the changes so that

Headquarters can trace the changes made. If the creation of new PBSs has an effect on existing PBSs,
the necessary changes to all affected PBSs must be made.
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PROJECT BASELINE SUMMARY CHANGE REQUEST
FY 2001 Budget Formulation Cycle
Operations/Field Office

Date: (to be submitted no later than 1/29/99)

The Operations/Field Office is requesting the following change to its project
baseline summary(ies).

Justification:

Requested Implementation Time Frame: FY Execution Year
BY __ Budget Year (FY2000)
BY+1 __ Budget Outyear (FY2001)

___Crosswalk Attached (This crosswalk enables EM-23 to accurately move the funds from the old
PBS(s) to the new PBS(s), as well as maintain accurate records regarding funding transfers between
projects.

Operations/Field Office Approval: (AMEM)

HEADQUARTERS APPROVAL :*

Director, Office of Budget, EM-23 DAS for Planning, Policy & Budget, EM-20

DAS for Site Operations, EM-70 Site Team Lead

Cognizant Site DAS

Approval based on the assumption that the operations/field office will follow up in thEatistto Closure
update with appropriate documentation.
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Attachment F
Geographic Site List

The following tables list 134 geographic sites (including the Waste Isolation Pilot Plant) that EM has
historically included in its scope. Following are five tables:

1.

Sites Completed Prior to 1997 (Table C.1)

23 FUSRABP sites

16 UMTRAS sites (long-term surveillance and monitoring and groundwater
monitoring as required included in Paths to Closure)
11 Other sites (long-term surveillance and monitoring as required included in

Paths to Closure)
50 total sites completed prior to 1997
Sites Completed in 1997 (Table C.2)
2 FUSRAP sites
4 UMTRA sites (included in Paths to Closure)
4 Other sites (included in Paths to Closure)
10 total sites completed in 1997
Sites Transferred to the United States Army Corps of Engineers (Table C.3)
21 FUSRAP Sites
21 total sites transferred to the United States Army Corps of Engineers
Sites Completed in 1998 (Table C.4)
2 UMTRA sites (completed)
2 UMTRA sites (delisted)
1 Other Site

3 total sites completed in 1998
2 total sites delisted

Sites remaining as of the beginning of FY 1999 (Table C.5)
0 FUSRAP sites
0 UMTRA sites

48 other sites

53 total sites remaining

2 Formerly Utilized Remedial Action Program

3 Uranium Mill Tailings Remedial Action
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Table C.1

Sites Completed Prior to 1997

State Operations/ Site Completion
Field Office Date
Alaska Nevada Project Chariot (Nevada Offsite) completed
Arizona Albuquerque Monument Valley (UMTRA site) completed
Arizona Albuguerque Tuba City (UMTRA site) completed
California Albuquerque Oxnard Facility completed
California Albuquerque Salton Sea Test Base completed
California Oak Ridge University of California (FUSRAP site) completed
Colorado Albuquerque Durango (UMTRA site) completed
Colorado Albuquerque Grand Junction Mill Tailings Site (UMTRA site) completed
Colorado Albuquerque Gunnison (UMTRA site) completed
Connecticut Oak Ridge Seymour Specialty Wire (FUSRAP site) completed
Florida Albuquerque Peak Oil PRP Participation completed
Hawaii Albuquerque Kauai Test Facility completed
Idaho Albugquerque Lowman (UMTRA site) completed
lllinois Oak Ridge Granite City Steel (FUSRAP site) completed
lllinois Oak Ridge National Guard Armory (FUSRAP site) completed
lllinois Oak Ridge University of Chicago (FUSRAP site) completed
Massachusetts Oak Ridge Chapman Valve (FUSRAP site) completed
Michigan Oak Ridge General Motors (FUSRAP site) completed
Nebraska Chicago Hallam Nuclear Power Facility completed
New Jersey Oak Ridge Kellex/Pierpont (FUSRAP) completed
New Jersey Oak Ridge Middlesex Municipal Landfill (FUSRAP site) completed
New Mexico Oak Ridge Acid/Pueblo Canyons (FUSRAP site) completed
New Mexico Albuguerque Ambrosia Lake (UMTRA site) completed
New Mexico Oak Ridge Bayo Canyon (FUSRAP site) completed
New Mexico Oak Ridge Chupadera Mesa (FUSRAP site) completed
New Mexico Albuquerque Holloman AFB completed
New Mexico Albuguerque Pagano Salvage Yard completed
New Mexico Albuquerque Shiprock (UMTRA site) completed
New Mexico Albuguerque South Valley Superfund Site completed
New York Oak Ridge Baker and Williams Warehouses (FUSRAP site) | completed
New York Oak Ridge Niagara Falls Storage Site Vicinity Properties completed
(FUSRAP site)
Ohio Oak Ridge Alba Craft (FUSRAP site) completed
Ohio Oak Ridge Associate Aircraft (FUSRAP site) completed
Ohio Oak Ridge B&T Metals (FUSRAP site) completed
Ohio Oak Ridge Baker Brothers (FUSRAP site) completed
Ohio Oak Ridge Herring-Hall Marvin Safe Company (FUSRAP completed
site)
Ohio Chicago Pigua, Ohio Site completed
Oregon Oak Ridge Albany Research Center (FUSRAP site) completed
Oregon Albuquerque Lakeview (UMTRA site) completed
Pennsylvania Oak Ridge Aliquippa Forge (FUSRAP site) completed
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State Operations/ Site Completion
Field Office Date
Pennsylvania Oak Ridge C.H. Schnoor (FUSRAP site) completed
Pennsylvania Albuquerque Canonsburg (UMTRA site) completed
Tennessee Oak Ridge Elza Gate (FUSRAP site) completed
Tennessee Oak Ridge Oak Ridge Associated Universities (ORAU) completed
Texas Albuquerque Falls City (UMTRA site) completed
Utah Albuquerque Green River (UMTRA site) completed
Utah Albugquerque Mexican Hat (UMTRA site) completed
Utah Albuquerque Salt Lake City (UMTRA site) completed
Wyoming Albuquerque Riverton (UMTRA site) completed
Wyoming Albuquerque Spook (UMTRA site) completed
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Table C.2

Sites Completed in 1997

State Operations/ Site Completion
Field Office Date
California Oakland Geothermal Test Facility 1997
Colorado Albuquerque New Rifle (UMTRA site) 1997
Colorado Albuquerque Old Rifle (UMTRA site) 1997
Colorado Albuquerque Slick Rock Old North Continent (UMTRA site) 1997
Colorado Albuquerque Slick Rock Union Carbide (UMTRA site) 1997
Florida Albuquerque Pinellas Plant 1997
lllinois Chicago Fermi National Accelerator Laboratory 1997
lllinois Chicago Site A 1997
Massachusetts Oak Ridge Ventron (FUSRAP site) 1997
New Jersey Oak Ridge New Brunswick Site (FUSRAP site) 1997
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Table C.3

Sites Transferred to the United States Army Corps of Engineers

State Operations/ Site Completion
Field Office Date
Connecticut Oak Ridge Combustion Engineering (FUSRAP site) transferred
lllinois Oak Ridge Madison (FUSRAP site) transferred
Maryland Oak Ridge W.R. Grace & Company (FUSRAP site) transferred
Massachusetts Oak Ridge Shpack Landfill (FUSRAP site) transferred
Missouri Oak Ridge Latty Avenue Properties (FUSRAP site) transferred
Missouri Oak Ridge St. Louis Airport Site (FUSRAP site) transferred
Missouri Oak Ridge St. Louis Airport Site (Vicinity Properties) transferred
(FUSRAP site)
Missouri Oak Ridge St. Louis Downtown Site (FUSRAP site) transferred
New Jersey Oak Ridge DuPont & Company (FUSRAP site) transferred
New Jersey Oak Ridge Maywood (FUSRAP site) transferred
New Jersey Oak Ridge Middlesex Sampling Plant (FUSRAP site) transferred
New Jersey Oak Ridge Wayne (FUSRAP site) transferred
New York Oak Ridge Ashland 1 (FUSRAP site) transferred
New York Oak Ridge Ashland 2 (FUSRAP site) transferred
New York Oak Ridge Bliss & Laughlin Steel (FUSRAP site) transferred
New York Oak Ridge Colonie (FUSRAP site) transferred
New York Oak Ridge Linde Air Products (FUSRAP site) transferred
New York Oak Ridge Niagara Falls Storage Site (FUSRAP site) transferred
New York Oak Ridge Seaway Industrial Park (FUSRAP site) transferred
Ohio Oak Ridge Luckey (FUSRAP site) transferred
Ohio Oak Ridge Painesville (FUSRAP site) transferred
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Table C.4

Sites Completed in 1998

State Operations/ Site Completion
Field Office Date
Colorado Albuquerque Maybell (UMTRA site) 1998
Colorado Albuquerque Naturita (UMTRA site) 1998
North Dakota Albuquerque Belfield (UMTRA site) Delisted”
North Dakota Albuquerque Bowman (UMTRA site) Delisted
Puerto Rico Oak Ridge Center for Energy and Environmental Research | 1998

Designation of this site under the Uranium Mill Tailings Radiation Control Act was revoked May 1998; i.e.,
DOE'’s authority for this site was terminated using an administrative procedure.
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Table C.5 Sites with Ongoing EM Cleanup/Waste Management Activities
State Operations/ Site Completion
Field Office Date
Alaska Nevada Amchitka Island (Nevada Offsite) 2001
California Albuquerque Sandia National Laboratories - California 1999
California Oakland General Atomics Site 2000
California Oakland General Electric Vallecitos Nuclear Center 2005
California Oakland Laboratory for Energy Related Health 2002
Research
California Oakland Lawrence Berkeley Laboratory 2003
California Oakland Lawrence Livermore National Laboratory Main | 2006
Site
California Oakland Lawrence Livermore National Laboratory Site 2006
300
California Oakland Energy Technology Engineering Center 2006
California Oakland Stanford Linear Accelerator Center 2000
Colorado Albuquerque Grand Junction Office Site 2002
Colorado Nevada Rio Blanco (Nevada Offsite) 2005
Colorado Nevada Rulison (Nevada Offsite) 1998°
Colorado Rocky Flats Rocky Flats Environmental Technology Site 2010/2006
Idaho Chicago Argonne National Laboratory - West 2000
Idaho Idaho Idaho National Engineering and Environmental | 2050
Laboratory
lllinois Chicago Argonne National Laboratory - East 2002
lowa Chicago Ames Laboratory 1999
Kentucky Albuquerque Maxey Flats Disposal Site 2002
Kentucky Oak Ridge Paducah Gaseous Diffusion Plant 2010
Mississippi Nevada Salmon Site (Nevada Offsite) 1999
Missouri Albuquerque Kansas City Plant 1999
Missouri Oak Ridge Weldon Spring Site 2002
Nevada Nevada Central Nevada Test Site 2006
Nevada Nevada Nevada Test Site 2014°
Nevada Nevada Shoal Site (Nevada Offsite) 2004
Nevada Nevada Tonopah Test Range Area 2007
New Jersey Chicago Princeton Plasma Physics Laboratory 1999
New Mexico Nevada Gasbuggy (Nevada Offsite) 2005
New Mexico Nevada Gnome-Coach (Nevada Offsite) 2004
New Mexico Albuguerque Lovelace Respiratory Research Institute 2000
New Mexico Albuquerque Los Alamos National Laboratory 2017
New Mexico Albuguerque Sandia National Laboratories - NM 2001

Now scheduled for 1999

Although the Nevada Test Site mission will be complete in 2014, it will be opecdive low-level waste
from other sites through 2070.
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State Operations/ Site Completion
Field Office Date
New Mexico Carlsbad Waste Isolation Pilot Plant 2038
New York Chicago Brookhaven National Laboratory 2006
New York Oakland Separations Process Research Unit (SPRU) 2014
New York Ohio West Valley Demonstration Project 2005
Ohio Ohio Columbus Environmental Management Project | 1998’
- King Avenue
Ohio Ohio Columbus Environmental Management Project | 2005
- West Jefferson
Ohio Ohio Fernald Environmental Management Project 2008/2005
Ohio Ohio Miamisburg Environmental Management 2008/2005
Project
Ohio Ohio Ashtabula Environmental Management Project | 2003
Ohio Oak Ridge Portsmouth Gaseous Diffusion Plant 2005
South Carolina Savannah Savannah River Site 2038
River
Tennessee Oak Ridge Oak Ridge Reservation (Y-12, ORNL, K-25, 2013
ORR)
Texas Albuquerque Pantex Plant 2002
Utah Albuguerque Monticello Remedial Action Project 2001
Washington Richland Hanford Site 2046

Paths to Closure addresses all completed EM sites for which EM is responsible for long-term
surveillance and monitoring from Table C.1.

Paths to Closure addresses all sites that still required cleanup as of the beginning of FY 1997 (except for
the two FUSRAP sites completed in FY 1997).

Now scheduled for 1999
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Attachment G

Performance Measure/Estimated Budget Authority Comparison Table

Both the table and definitions are consistent with those provided Entfionmental Management FY

2000 Performance Based Budget GuidaWdéachment D.

tons)

Performance Estimated Category Subcategory
Measure/Quantity BA
WASTE ACTIVITIES
v v High Level Waste (m°) Storage
High Level Waste (m®) Treatment
v v High Level Waste Canisters Produced
(canisters)
N/A v High Level Waste Construction
v Transuranic Waste (m®) Storage
v Transuranic Waste (m°) Treatment
v Transuranic Waste (m®) On-Site Disposal
v Transuranic Waste (m°) Shipped to DOE Disposal Site
N/A v Transuranic Waste (m®) Construction
v v Mixed Low Level Waste Storage
(m°)
v v Mixed Low Level Waste Treatment
(m°)
v v Mixed Low Level Waste On-Site and Commercial
(m?) Disposal
v v Mixed Low Level Waste Shipped to DOE Disposal Site
(m°)
N/A v Mixed Low Level Waste Construction
(m°)
v v Low Level Waste (m°) Storage
Low Level Waste (m®) Treatment
v v Low Level Waste (m°) On-Site and Commercial
Disposal
v Low Level Waste (m°) Shipped to DOE Disposal Site
N/A Low Level Waste (m®) Construction
v Hazardous Waste (metric | DOE On-Site Disposal
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Performance Estimated Category Subcategory
Measure/Quantity BA
v v Hazardous Waste (metric | Commercial Waste
tons)
N/A v Hazardous Waste (metric | Construction
tons)
v N/A Remediation Waste Remediation Waste Generated
N/A v All Other Waste Types All Other Waste Types
N/A v All Other Waste Types Construction
REMEDIATION ACTIVITIES
v v Release Sites Assessments
v v Release Sites Cleanups
N/A Release Sites Disposal Facility
(Design/Construction/
Operation)
N/A v Release Sites Potentially Responsible Party
(PRP) Payments
N/A v Release Sites Groundwater Remediation
N/A Release Sites Provision of Alternative Water
Supply
N/A v Release Sites Post Remedial Action (RA) Long-
Term S&M
v v Facilities Decommissioning - Assessments
v v Facilities Decommissioning-Cleanups
N/A v Facilities Pre-Decommissioning S&M

NUCLEAR MATERIAL AND SPENT NUCLEAR FUEL (SNF)

STABILIZATION & FACILITY

DEACTIVATION ACTIVITIES

v - Facilities -Facilities not yet deactivated/

- v Facilities Monitored
- Surveillance & Maintenance

v - Facilities - Facilities deactivated during

- v period
-Deactivation

v v Facilities - Facilities in Post-Deactivation
Monitoring
- Post-Deactivation Long-Term
Monitoring

N/A v Facilities Deactivation - Construction
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Performance Estimated Category Subcategory
Measure/Quantity BA
N/A v Nuclear Materials Surveillance & Maintenance
N/A v Nuclear Materials Stabilization
N/A v Nuclear Materials Construction
v N/A Nuclear Materials Stabilized — Plutonium Solution
(liters)
v N/A Nuclear Materials Stabilized — Plutonium Residue
(kg bulk)
v N/A Nuclear Materials Stabilized — Plutonium
Metal/Oxides (containers)
v N/A Nuclear Materials Stabilized — Uranium Solution
(liters)
v N/A Nuclear Materials Stabilized — Uranium in Other
Forms (kg bulk)
v N/A Nuclear Materials Stabilized — Other Nuclear
Material in Solution Form (liters)
v N/A Nuclear Materials Stabilized — Other Nuclear
Material in Other Forms
(handling units)
v N/A Nuclear Materials Made Disposition Ready —
Plutonium Metal/Oxides or in
Other Forms (containers)
v N/A Nuclear Materials Made Disposition Ready — On-
Site — Uranium Solution (liters)
v N/A Nuclear Materials Made Disposition Ready — Ship
Off-Site — Uranium Solution
(liters)
v N/A Nuclear Materials Made Disposition Ready — On-
Site — Uranium in Other Forms
(kg bulk)
v N/A Nuclear Materials Made Disposition Ready — Ship
Off-Site — Uranium in Other
Forms (kg bulk)
v N/A Nuclear Materials Made Disposition Ready — Other
Nuclear Materials in Solution
Form (liters)
v N/A Nuclear Materials Made Disposition Ready — Other
Nuclear Material in Other Forms
(containers)
v Spent Nuclear Fuel (SNF) | Surveillance & Maintenance
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Performance Estimated Category Subcategory
Measure/Quantity BA
v SNF Stabilization
v SNF Construction

v N/A SNF SNF in stabilization process, but
not yet stabilized (MTHM and m?®

v N/A SNF SNF stabilized during period
(MTHM and m®)

v N/A SNF Stable SNF, not disposition ready
(MTHM and m®)

v N/A SNF SNF made disposition ready
during period (MTHM and m?)

v N/A SNF SNF in disposition ready storage
(MTHM and m®)

OPERATIONAL ACTIVITIES

N/A v Operational Technical Program Support

N/A Operational Conceptual Design Reports

N/A v Operational Other Project Related Bridge
Costs

N/A v Operational (Albuquerque | Uranium Leasing

only)

N/A Operational Landlord

N/A Operational Landlord - Construction

N/A Operational Agreements-in-Principle
(AIPs)/Grants

N/A v Operational Security Investigations

N/A Operational Nuclear Criticality Safety Training
(Field input required for FY 1998
& FY 1999; HQ input required for
FY 2000)

MULTI-SITE ACTIVITIES
— THIS IS FOR HEADQUARTERS USE ONLY-

N/A v National Program Transportation and Packaging
Management

N/A v National Program Emergency Preparedness

Program

December 21, 1998



Performance Estimated Category Subcategory
Measure/Quantity BA

N/A v National Program National Analytical Management
Program

N/A National Program Pollution Prevention

N/A National Program Environmental & Regulatory
Analysis

N/A v National Program Packaging Certification & Safety

N/A v Science and Technology Risk Policy

N/A v Science and Technology Science Program

N/A v Science and Technology Technology Development

N/A v Operational Intergovernmental Affairs/Public
Accountability

N/A v Operational Technical Training and
Education

N/A v Operational Federal Contribution to UE D&D
Fund

N/A v Operational Uranium/Thorium
Reimbursement

N/A v Program Direction Program Direction
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Attachment H

Programmatic Risk Definitions

"z

Programmatic Technology Work Scope Definition Inter-Site Dependency Facility/Equipment
Risk Limitation
Categories (facility only)

5 (high)* The technical approach hgs  Project endpoints is not Activity involves multiple | « Facility does not currently
not been identified for determined or supported by sites exist and there are no plan
critical or significant stakeholders and Tribal No concurrence has beer for a new facility
portions of the project. Nations reached between sites
Key technologies do not | » Waste/material quantities
exist for critical or and characteristics are
significant portions of the unknown
project. * Process operations are not
Current investments do ndt identified or supported by
support the resolution of stakeholders and Tribal
the project’s science and Nations
technology needs. « Final disposition location

for waste/material has not
been identified
4* The technical approach hgse Project endpoints is Activity involves multiple | «  Facility exists but does not

been identified for the
majority of the project
scope.

Most key technologies
have been tested but som
exist only at the laboratory
scale.

Current investments in
science and technology
have been identified and
adequately support
problem resolution.

determined but may be
controversial to
stakeholders and Tribal
Nations

Process operations are
identified, but may be
controversial to
stakeholders and Tribal
Nations

Final disposition location
for waste/material has not
been identified and

approved

sites, site concurrence hals

been verbally reached
The Waste Acceptance
Criteria (WAC) has not
been resolved

No funding has been
identified and no schedul¢
for receipt or treatment of
the waste/material exists

meet code

Facility does not currently
exist but plans for a new
facility exist

Facility requires a major
modification to be able to
disposition waste/material
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Programmatic Technology Work Scope Definition Inter-Site Dependency Facility/Equipment
Risk Limitation
Categories (facility only)
3* The technical approach hgse Project endpoints is e Activity impacts another Facility exists but is not
been identified for all determined and is excepted site, site concurrence has operational
aspects of the project. to be acceptable to been verbally reached Facility exists and is
All critical technologies stakeholders and Tribal ¢ Receiving facility is operational, but currently
have been identified and Nations reviewing characterizatior does not have capacity
have been demonstrated, ps  Waste/material quantities data to determine WAC Facility requires
a minimum, at a pilot and characteristics are acceptability modification to treat
scale. broadly known ¢ Funding has been waste/material
Current investments in e Process operations are identified but no schedule
science and technology identified and are expected for receipt or treatment of
have been identified and to be acceptable to the waste/material exists
support the demonstration stakeholders and Tribal
of the required technology; Nations
at full scale. * Final disposition location
for waste/material has beer]
identified and EIS is being
prepared
2* The technical approach hgse Project endpoints is e Activity doesn’t impact Equipment requires minor

been approved for all
aspects of the project. All
technical challenges
associated with executing
the project are fully
understood.

All critical technologies
are fully developed and
demonstrated on site or at
another location with a

similar waste/material typd.

Investments in science an
technology, if any, are
limited to technical
assistance associated with
deployment of new
technology on site.

determined and supported
by stakeholders and Tribal
Nations

Waste/material quantities
and characteristics are well
known

Process operations are

identified and are supportedl «

by stakeholders and Tribal
Nations

Final disposition location
for waste/material has beer
identified and EIS ROD is
prepared

another site or Site
concurrence has been
documented if multiple
sites are impacted
* Receiving facility has
verified WAC
acceptability
Funding has been
identified but no schedule
for receipt or treatment of
the waste/material exists

modification to disposition
waste/material

Operating commercial
facility exists, but contracts
are not in place
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being fully executed. All
critical technologies are
operating according to
specification.

Investments in science an
technology are not require
to meet cost and schedule
requirements.

|®N

determined and supported
by stakeholders and Tribal
Nations

Waste/material quantities
and characteristics are well
known

Process operations are

identified and are supportedl «

by stakeholders and Tribal
Nations

Final disposition location
for waste/material has beer
identified and EIS ROD is

pending

Programmatic Technology Work Scope Definition Inter-Site Dependency Facility/Equipment
Risk Limitation
Categories (facility only)
1 (low)* The technical approach is Project endpoints is Activity doesn’t impact Facility/equipment has

another site or Site
concurrence has been
documented if multiple
sites involved

Receiving facility has
verified WAC
acceptability

Funding is identified in an
approved PBS and facility
is ready to receive the
waste/material

sufficient capacity to handl¢
all planned waste/material
receipts

Facility is operational
Commercial facility is
operational and contracts
are in place

*The numerical categories used to determine level of Programmatic Risk will be converted to colored symbols on wastedpasétia dnaps. Category 1
and 2 are shown as a green circle, Categories 3 is shown as a yellow triangle, and Categories 4 and 5 are shown as a red square
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Attachment |

Data Gaps from 1997 Data Collection

Site

Data Gaps ldentified

General

Spent Nuclear Fuel performance metrics on the PBS were not
traceable through the life cycle of the fuel.

Spent Nuclear Fuel LTSM costs for many sites do not appear to pe

accurately represented.

Inconsistencies in reporting LTSM costs in general.

Almost every Operations/Field Office (except for Carlsbad) has
projects for which no milestones have been identified. Each pro
should have a reasonable amount of milestones for execution
tracking.

At each Operations/Field office there are release site and facility|

ect

performance metric data that indicate a completion date subsequiient

to the Geographic Site and/or Project completion date.

Stewardship Data Limitations/Gaps
Numerous data gaps and inconsistencies were evident in the cogt

estimates for long-term stewardship activities.

Data on the afforded future site uses were poorly populated and
anticipated for each future use were often not reported.

Sites where the Office of Environmental Management is not the
landlord often did not estimate long-term stewardship activities o

acres

costs that were expected to be outside of the responsibility of th¢ EM

Program.

The specific program expected to conduct and fund stewardship
activities was not identified for many sites.

Current information on the projected cleanup levels were not
available for many of the sites being remediated by the Army Co
of Engineers under the Formerly Utilized Sites Remedial Action
Program although DOE is expected to retain stewardship
responsibilities for many of these sites.

ps
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Site Data Gaps ldentified

Albuguerque Release Site and Facility Data
¢ Release Sites and Facilities lack planned and actual assessment dates.
« Many completed Release Sites do not have the “No Action” field|or
the “Completion Status” field populated which should be populated
upon completion.

e Several Geographic Sites have Release Sites and Facilities
Completion Dates after the Geographic Site Completion Date.

e At Los Alamos National Laboratory there was a mistake in the
number of facilities being deactivated (6,608 vs ~ 1,900 at other
sites). [Corrections were made to “two” facilities via Fax update.
Please check that the number of facilities are reported, not the
number of square feet encompassed in the facilities.]

Budget
¢ In FY 2000 mid-course budget data did not provide source PBS for
there new projects on new PBS entry table. The new PBSs werg¢
AL026, AL027, and AL028.

D

Critical Closure Path

»  SSL critical event start and end dates differ, but should be the sgame if
it is an event. Examples include WIPP opens in May 1998 (Proj¢ct
0008), Public Comment on OU 111 Proposed Plan (Project 0474),
and Work Off at Historical TRU (Project 0134).

14

Chicago Contracting Data
e In Section 0.6.1, Contracting Type breakdown does not sum to 100%.

Critical Closure Path

e SSL critical event start and end dates differ but should be the sajme
for the following events: Turn responsibility for Site A/Plot M S&I!
over to Grand Junction Project Office (Project 0030), Turn
responsibility for PRP payments over to ER (Project 0032), and
Environmental Studied Enrichment Program at UNC, Pembroke

(Project 0709).
Carlsbad No major issues identified
Headquarters Baseline Information

* New projects added to the project valid list through FY 2000 Apr
15 budget request with no supporting baseline information.
e Valid list of Headquarters PBSs were not well defined.

Critical Closure Path Data
* Most projects have no milestones associated with them.

Budget
 InFY 2000 mid-course budget data, Project 0161 was assigned
budget values, but is not a current project.
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Site Data Gaps ldentified

Idaho Release Site and Facility Data

« Many completed Release Sites and Facilities have unpopulated
“Completion Status” field which should be populated upon
completion.

Contracting Data
¢ In Section 0.6.1, Contracting Type breakdown does not sum to 100%.

Performance Measure Metrics
e For Project ID-WM-101, MLLW volume reduced has negative
performance measure metrics.

Nevada Release Site and Facility Data
* Most release sites lack planned/actual assessment and completjon
dates.

« Many completed release sites have the “No Action” field
unpopulated which should be populated upon completion.

¢« In FY 2000 IPL, did not provide compliance impact for several
projects. Examples include NV 201/NV 330, NV 202, and NV
224(+).

¢ In FY 2000 mid-course budget data, new PBS “Program Integratjon
has two source PBSs (NV201 and NV 330) and two program
elements (ER and WM). Need to designate the new PBS progrgm
element.

Performance Measure Metrics
e For Project NV360, MLLW new waste has negative performance
measure metric.
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Site

Data Gaps ldentified

=N

Oak Ridge Release Sites and Facilities Data

« Many Release Sites and Facilities have not been specified as a
release site or a facility.

« Many completed Release Sites and Facilities have unpopulated ['No
Action” and “Completion Status” fields which should be populate
upon completion.

* Several Release Sites and Facilities have actual assessment dates
without planned assessment dates.

Cost

¢ Innon-EM cost data, values reported do not add to 100% and ng non-
EM organization was selected for OR-47201.

« ORR waste management costs appear to have an unrealisticallylhigh
percentage of EM versus non-EM costs. EM waste management
costs extend beyond the site completion dates.

Critical Closure Path

*  SSL critical event start and end dates differ, but should be the sgame if
it is an event. Examples include Complete TCLP FFCA (Project
0318), Treatment of Mixed Wastes at C-400-0 (Project 0318), afd
UEFPC Soil Remediation (Project 0306).

e Milestones for projects OR-43201 and OR-44303 do not have
DNFSB requirement numbers where DNFSB was designated “ygs”.

Oakland Release Sites and Facilities Data

e Several Release Sites and Facilities lack both actual and planngd
assessment dates.
« Many completed Release Sites and Facilities have unpopulated ['No
Action” and “Completion Status” fields which should be populatef
upon completion.

Critical Closure Path Data

¢ In SSL- Part C, critical events have scheduled start date after
schedule end date. Examples activities include Buildout of TF518
(OAK-001), Pit 6 Capping (OK-002), and Site 300 Wide ROD (OK-
002).

e  SSL critical event start and end dates differ but should be the same if
it is an event. Examples include Site Remediation (Project 0588
Close out of EM 40 Project (Project Code 0267), and Close out ¢f
EM 30 Project (Project Code 0275).

IPL
« In FY 2000, IPL did not provide compliance impact for any IPL
elements.
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Ohio Release Site and Facility Data
« Many release sites have actual assessment/completion dates without
planned assessment/completion dates.
« Many completed facilities have unpopulated “No Action” and
“Completion Status” fields which should be populated upon
completion.
Critical Closure Path
»  SSL critical even start and end dates differ but should be the sar
it is an event. Examples include Complete Phase 1 HLW
Vitrification Campaign (Project OH-WV-01), Begin removal of W
TRU (Project OH-WV-02), and Ship WV SNF to INEEL (OH-WV-
03).
Richland Release Site and Facility Data

«  Most facilities lack planned and actual assessment and completi
dates.

« Many uncompleted Release Sites and Facilities have populated
“No Action” and “Completion Status” fields which should only be
populated upon completion.

the

Cost

« No Life-cycle Costs by category were provided in the Part B. Th
were provided in old format at the PBS level, which made data
collection tedious.

* Non-EM costs included in cost baseline do not add to 100% for
defense programs in 2008 through 2030.

9%
<

Performance Measure Metrics
¢ For RI- WMO04, performance measure metrics are a negative val
LLW volume reduced.

e for
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Rocky Flats

Release Sites and Facilities Data

Several completed release sites have unpopulated “Completion
Status” fields which should be populated upon completion.
Several release sites not yet completed have information in “No
Action” and Completion Status” fields which should only be
populated upon completion.

Cost

In FY 2000 IPL, dollar amounts were not split into separate drive
categories. All dollar amounts were in the compliance category (1),
this is suspect.
Costs for Program Direction (reported in Headquarters PBS) were
included in the Program Management PBS (Project RF029). Program
Direction costs should be reported only in Headquarters PBS. In
addition, for planned costs from 2020-2040 unescalated dollars ere
submitted in escalated cost field.

=

Critical Closure Path

Milestones for projects RF012 and RF030 do not have DNFSB
requirement numbers where DNFSB was designated “yes”.

Savannah River

Release Site and Facility Data

Many completed release sites have unpopulated “Completion Status”
fields which should be populated upon completion.
No facility assessments or decommissionings have been identifi¢d.

Critical Closure Path

SSL critical event start and end dates differ but should be the same if
it is an event. Examples include Flood Plain Swamp 10U
Remediated (Project 0051), SRL Basin Seepage RA Start (Projgct
0056), and L Reactor Deactivated (Project 0509).

In milestone data, DNFSB requirement number was not included
where DNFSB was designated “yes”. Examples include Project start
(Project SR-INO6), Complete design of APSF (Project SR-NMO03),
and Complete dissolving SRS SNF (SR-NM02-06).

Cost

In Section A. 2-16, no hon-EM organization was designated for rjon-
EM costs included in baseline.
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Attachment J

Example Summary of High Programmatic Risk

Site(s) should provide a list of the five to ten most serious technological, work scope, and inter-site or
other programmatic risks at the site(s). Each item should be accompanied by a brief narrative describing
the cause of the risks and the responsible parties for addressing them. This list, in addition to providing
an excellent identification tool, will also allow the sites to identify to Headquarters those issues that they

believe require Headquarters support. The list should not identify the loss of current budgets as
programmatic risk; budgets should be assumed to match current projections.

The following table provides an example of the significant programmatic risks at Rocky Flats

Environmental Technology Site (RFETS).

Plutonium which must be shipped
to the Savannah River Site.

any delays will result in delay of
the final closure of RFETS.
Shipments must be initiated by
June 1999 and completed by
December 1999

Programmatic Risk Narrative Responsibility for the Path
Forward
RFETS has a considerable The Paths to Closure document | MD-1
inventory of plutonium which musf assumes a shipment schedule ang EH-1
be transferred to another location [irdelays will result in delay of final | EM-1
order for the buildings to be closef closure. There are two NEPA
and demolished. actions that must be completed in
order to complete the transfer.
(1) Validate3 NEPA
documentation for material
which must go to the Savanngh
River Site
(2) Complete NEPA
documentation for surplus
plutonium disposition.
RFETS has an inventory of “scrul} The Paths to Closure schedule Manager,
alloy” which is an alloy of assumes a shipment schedule anfl RFETS

Manager, SRS

It is estimated that RFETS will
generate 9500 cubic meters of TR
waste through closure activities of
the buildings and surrounding
areas. This material must be
removed from the site.

The closure schedule for RFETS
Uvas developed based upon
assumptions of the availability of
WIPP in August 1988. Projected
delays in the opening will have
negative impacts on the closure
schedule. Invoked contingencies
will absorb resources that are
programmed for closure work
rather that diversion to storage
activities. Overall impact will
depend on the actual opening dat

GC-1
EM-1

U

of WIPP.
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Programmatic Risk

Narrative

Responsibility for the Path
Forward

RFETS has approximately 1,200
cubic feet of classified records an
900 cubic feet of records that are
radiological contaminated or are
contaminated with beryllium that
must be removed from the site to
complete closure.

The Path to Closure assumes a
H removal schedule for these record
that will allow for building closure.
A solution must be in effect by
January 1999.

HR-1

sEM-1

Manager,
RFETS.

The current RFETS contract with
the Integrating management
Contractor ends in July 2000 and
new contract must be in effect at
that time.

Without a contract in effect, the
DOE would not have proper
astaffing to operate the basic safety
and security infrastructure. The
solicitation package must be
developed and issued. A plan an
schedule for the entire process

p

must be developed.

DOE, Headquarters
Manager, RFETS
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Attachment K
Acronym List

AVS Analysis and Visualization System

B&R Budget and Reporting

BA Budget Authority

CAIRS Computerized Accident/Incident Reporting System

CAO Carlsbad Area Office

CERCLA Comprehensive Environmental Response, Compensation, and Liability
Act

CFO Chief Financial Office

CIO Chief Information Officer

CPQT Consolidated Project Quantity Table

DNFSB Defense Nuclear Facilities Safety Board

DOE Department of Energy

DOT Department of Transportation

EIS Environmental Impact Statement

EM Environmental Management

EM-24 Office of Strategic Planning and Analysis

ER Environmental Restoration

FETC Federal Energy Technology Center

FFCAct Federal Facility Compliance Act

FIMS Facilities Information Management System

FMSIC Financial Management Systems Improvement Council

FTE Full-time Equivalent

FTP File Transfer Protocol

FY Fiscal Year

GAO General Accounting Office

GPRA Government Performance and Results Act

HLW High Level Waste

ID Identification

IPABS Integrated Planning, Accountability, and Budgeting System

IPABS-IS Integrated Planning, Accountability, and Budgeting System- Information
System

IPL Integrated Priority List

LLW Low Level Waste

LTS&M Long-Term Surveillance and Monitoring

MACT Maximum Achievable Control Technology

MARS Management Analysis and Reporting System

MLLW Mixed Low Level Waste

NEPA National Environmental Policy Act

NMMSS Nuclear Materials Management and Safeguards System

oDSs Operations Office Data Summary

OoMB Office of Management and Budget

ORNL Oak Ridge National Laboratory

ORPS Occurrence Reporting and Processing System

PBS Project Baseline Summary

PEIS Programmatic Environmental Impact Statement

PIT Process Improvement Team

PTS Progress Tracking System
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P/W/E Public, Worker, Environment

QC Quiality Control

QMR Quarterly Management Review

R&D Research and Development

RCRA Resource Conservation and Recovery Act
ROD Record of Decision

RFETS Rocky Flats Environmental Technology Site
SDD Stream Disposition Data

SNF Spent Nuclear Fuel

SSL Site Summary Level

STCG Site Technology Coordination Group

TBD To Be Determined

TRU Transuranic

TSCA Toxic Substances Control Act

TTP Technology Task Plan

WIPP Waste Isolation Pilot Plant

WM PEIS Waste Management Programmatic Environmental Impact Statement
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